SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:54PM

&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 727 y 178 . 29-Nov 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 50 - 60
Precipitation 0.18"

12PM 50- 60 4PM 50 - 60

Working Day [ ] If no, explain:

Condition Overcast w/strong winds ave of 25mph & light rain

04-0120F4 Bid Item: 034
SCHWAGER DAVIS INC.

X-W2C-GVR.034

E-W Line Cross Over W2 Cap Stress & Grout Vertical Rods

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Work description. 067 C-SUS-SCC.067
- ABF ironworkers completed installing the two suspender rope clamps on the South cable today at panel
points 48S-Downhill, 46S, and 44S. Clamp installation at these panel points took more time due to multiple
reasons which included the following:
1.) High wind speeds averaging approximately 25mph
2.) Intermittent rain stopping the work
3.) Creating holes in the catwalk and cutting the tower catwalk support frame to allow
installation of clamps at 44S-Downhill, see photo below for more details
Procedures outlined in Submittal 2707 were followed while performing this operation. Similar to previous
days Ethan, Thomas, and Jose were creating holes in the catwalk to enable installation at panel points
44S, 44N, 46N, and 48N. After creating the holes in the catwalk and catwalk tower support frame were
done these three ironworkers went to the South Sidespan to unreal and mobilize the messenger cable on
the catwalk.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 727  Date: 29-Nov-2012 Thursday

Attachment

-
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ABF ironworkers in the process of pressing together suspender ropes Cutting the tower catwalk support beam allow a clear path for pressing

to install the clamp. together the suspender ropes at 44S-Downhill.
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Drape seen in the loaded suspender ropes at 44S where the clamp ABF ironworkers in the process of pressing together suspender ropes
was installed on the downhill side and not the uphill. to install the clamp.
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Suspender rope at 44N-Uphill where the rope is bound against the Protective flame covers placed on the suspender ropes of 44S-
cable band suspender rope groove. Downhill to flame cut the tower catwalk support frame to allow a clear
path for the ropes
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 727  Date: 29-Nov-2012 Thursday
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Hole created in the tower catw_alk support frame to allow ins@allation of High tide & turbulant waters due to the winds today nearly submerging
the suspender clamps especially 44S-DH, note the protective flame the existing bridge piers which is an indication of how windy it was
covers. today.
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